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1 Introduction 
In the last decades, software systems have become an intrinsic element in our daily lives. 
Software exists in our computers, in our cars, and even in our refrigerators.  Today’s world 
has become heavily dependent on software and yet, we still struggle to deliver quality 
software products, on-time and within budget. 
McConnell (2004) reports that cancelled software projects impose an approximately $40 
billion drain on the United States economy.  He also provides a number of examples where 
the software delivered was either over-budget or of lower quality than required, leading to 
enormous losses.  Just to list a few examples: 
• U.S. Internal Revenue Service (IRS) software modernization project: $50 billion per 
year in lost revenue. 
• U.S. Federal Aviation Administration (FAA) automation system: planned budget 
overrun by $3 billion. 
• Denver International Airport baggage handling system: delays costing as high as $1.1 
million per day. 
When searching for the causes of such alarming scenario, we find concurrent voices pointing 
to the role of the project manager.  Brown et al. (2000) state that, “The primary cause of 
software development failure is the lack of appropriate project management.”  Weinberg 
(1994) and McConnell (1998) have also expressed similar points of view. 
But what is project management and what makes it so challenging? 
The first part of the question might be best answered in the words of Peters (2008): “Software 
project management is not software development and all that development involves.  It is all 
about coordinating and directing software development activities by applying proven 
engineering management methods and principles that have been adapted to software 
engineering.  It also involves leadership; effective software project managers must both 
manage and lead.” 
The second part of the question requires a deeper analysis of why software project managers 
have been largely ineffective.  Answering this question might assist current and future 
software project managers in avoiding, or at least effectively mitigating, problematic 
scenarios that, if unresolved, will eventually lead to additional failures.  Laplante et al. (2005) 
argue that, “While it is certainly useful to study the successful ways people solve problems, 
the old adage that we learn form our mistakes suggests that studying failures might be even 
more fruitful.” 
This is where anti-patterns come into play and where they can be a useful tool in identifying 
and addressing software project management failure.  Unfortunately, anti-patterns are still a 
fairly recent concept, and thus, available information is still scarce and loosely organized. 
This thesis will attempt to help remedy this scenario.  The objective of this work is to help 
organize existing, documented software project management anti-patterns by answering our 
two research questions: 
• What are the different anti-patterns in software project management? 
• How can these anti-patterns be categorized? 
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In order to answer these questions properly, in this work we will first cover some basic 
concepts of anti-patterns, including definition and structure.  This information will help us 
decide what anti-patterns should be considered as we will know what to look for.  Next, we 
will look at the different software project management anti-patterns in the literature and seek 
to consolidate them into a single list, which should provide an answer to our first research 
question.  We will then attempt to categorize this consolidated list of anti-patterns, answering 
our second research question, and we will end this work with a discussion of the results 
obtained in our analysis. 
Consequently, this document is structured in the following chapters: 
• Chapter 1: Introduction contains the introduction with the motivation of our work. 
• Chapter 2: Basic Concepts of Anti-Patterns explains what software project 
management anti-patterns are, providing definition and structure. 
• Chapter 3: Anti-Patterns in Literature examines the software project management 
anti-patterns found in our research. 
• Chapter 4: Consolidated Anti-Pattern List presents a consolidated list of software 
project management anti-patterns. 
• Chapter 5: Anti-Pattern Categorization categorizes the anti-pattern in the consolidated 
list, and explains the criteria used in the categorization. 
• Chapter 6: Conclusions contains the conclusions with an analysis of the results from 
Chapter 5 and a discussion of how these results could be relevant to software project 
managers. 
• Chapter 7: References lists the references used in this work. 
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2 Basic Concepts of Anti-Patterns 
 
2.1 Introduction 
In this chapter we will describe the central topic of this thesis: software project management 
anti-patterns.  We will present the definition of anti-patterns, a brief history of where anti-
patterns came from, and the anti-pattern structure we will use in this work.  We will end the 
chapter with the definition of software project management anti-patterns, a brief discussion 
about them, including how they can be useful to software project managers. 
 
2.1.1 Anti-Pattern Definition 
The concept of anti-patterns is leveraged from the principle of using patterns to specify an 
effective solution and learning from your own and other people’s mistakes.  “An anti-pattern 
is a literary form that describes a common response to a problem that generates decidedly 
negative consequences” [Brown et al., 1998].  Brown et al. use the consequences of this 
response to differentiate patterns from anti-patterns, and “whether the response leads to 
positive or negative consequences depends on the context and the execution of the pattern.  If 
the context implies positive outcomes, it’s a pattern.  If the context implies negative 
consequences, it’s an anti-pattern” [Brown et al., 1998]. 
Anti-patterns examine the causes, symptoms, and consequences of dysfunctional approaches 
to problem solving and offer a re-factored solution that provides a successful way of 
overcoming this dysfunction. 
Brown et al. (2000) illustrate the use of anti-patterns with an example, 
We can predict with reasonable accuracy the time we will leave for work in the 
morning.  This is achieved by instituting a process, with known relationships to 
both time and performance.  We rely on technology (alarm, clock, car) and 
personnel (us, our spouse) to achieve the process.  However, we cannot predict the 
one morning our cars won’t start.  However, once we know that our cars won’t 
start, we can re-factor a solution knowing the variables at that moment.  For 
example, identifying that the fuel gauge shows empty means that the re-factored 
solution to the problem is to fill the car with gasoline. 
Anti-patterns can have two basic forms: isolated anti-patterns, and interacting anti-patterns of 
hierarchical or sequential nature.  The first can be promptly resolved when identified because 
it is stand-alone with no hidden causes.  The latter is also known as anti-pattern collision 
[Brown et al., 2000] where more than one anti-pattern occur simultaneously; interacting anti-
patterns are significantly more difficult to solve as the overlapping of anti-patterns is likely to 
include several hidden causes. 
According to Brown et al. (1998), the purpose of anti-patterns is “not to focus on 
dysfunctional software practices.  Rather, the purpose is the development and implementation 
of strategies to fix the problems that arise, and to build new awareness that enables you to 
enhance your success.” 
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2.1.2 Anti-Pattern History 
The idea of anti-patterns was initially used for software design and began almost in parallel 
with that of software design patterns, introduced by Gamma et al. (1994).  Credit is often 
given to Michael Akroyd for the first formal use of the term anti-pattern.  In 1996, he 
presented a paper entitled “AntiPatterns: Vaccinations against Object Misuse” [Akroyd, 
1996] at the Object World West conference.  However, prior to Akroyd, similar work on 
identifying and solving dysfunctional behaviors had already been documented by Frederick 
Brooks [Brooks, 1979], Bruce Webster [Webster, 1995], James Coplien [Coplien, 1995], and 
Andrew Koenig [Koenig, 1995].  Brown et al. expanded the scope of anti-patterns to include 
software project management anti-patterns [Brown et al., 1998 and 2000], and Laplante et al. 
expanded it even further to include environmental, or cultural, anti-patterns [Laplante et al., 
2005]. 
 
2.1.3 Anti-Pattern Structure 
Brown et al. (1998) state that, “A properly documented anti-pattern describes a general form, 
the primary causes which led to the general form; symptoms describing how to recognize the 
general form; the consequences of the general form; and a re-factored solution describing 
how to change the anti-pattern into a healthier situation; without a template, the anti-pattern is 
just a person’s unstructured prose.” 
It is thus important to use some type of template or structure to document anti-patterns.  
There are several anti-pattern templates used by different authors and organizations.  For the 
purpose of this work, we have created a simplified adaptation of the template used by Brown 
et al. [Brown et al., 1998] as we do not require all of the information provided.  The 
following anti-pattern structure will be used in this work: 
Anti-Pattern Structure: 
• Anti-Pattern Name 
• Also Known As (optional) 
• Re-Factored Solution Name (optional) 
• Re-Factored Solution Type (optional) 
• Root Causes (optional) 
• Anecdotal Evidence (optional) 
• Short Description 
Hence, the minimum acceptable information for an anti-pattern to be considered in this work 
is the anti-pattern name, and a description of the problematic scenario characterized by the 
anti-pattern.  Anti-patterns that do not meet these minimum criteria have been discarded from 
consideration in this work. 
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2.1.4 Software Project Management Anti-Patterns 
In the context of software project management, Brown et al. (2000) state that, “Anti-patterns 
are prevalent, recurring software project management roadblocks to successful delivery.”  For 
the purpose of this work, we will use a similar definition in which a software project 
management anti-pattern is a recurring negative management practice that may or may not 
have a re-factored solution. 
Brown et al. (1998) argue that, “Anti-patterns may be the result of a manager or developer 
not knowing any better, not having sufficient knowledge or experience in solving a particular 
type of problem, or having applied a perfectly good pattern in the wrong context.”  Laplante 
et al. (2005) add that in some cases, anti-patterns “might just be tolerating or amplifying the 
debilitating behavior of another team member, at other times it might be a misguided, 
incompetent, or even malicious supervisor.” 
There can be various causes and explanations for management anti-patterns.  Brown has 
identified eight major root causes for poor management practices, based on the “seven deadly 
sins” [Brown et al., 1998]: 
• Haste: Hasty decisions lead to compromises in software quality. 
• Apathy: Not caring about solving known problems. 
• Narrow-mindedness: Refusal to practice solutions that are otherwise widely known 
to be effective. 
• Sloth: “Healthy sign” of a lazy developer or manager, who makes poor decisions 
based upon an “easy answer.” 
• Avarice: Greed can take many forms, but it leads to inappropriate software 
development decisions. 
• Ignorance: Intellectual sloth; the result of failing to seek understanding. 
• Pride: One of the sins of pride is the not-invented-here syndrome, where one does not 
take advantage of existing solutions that have been proven effective. 
• Responsibility: The universal cause. 
We will refer back to these root causes in the next sections. 
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3 Anti-Patterns in Literature 
 
3.1 Introduction 
In this chapter we will examine all of the software project management anti-patterns found in 
our research. 
Unfortunately, we were not able to find any academic papers with in-depth analysis of anti-
patterns.  We performed an extensive academic literature search, looking in the main search 
databases for related keywords, with no success.  The only relevant paper found [Stamelos, 
2009] merely contained a list of anti-pattern names.  In total, we have searched for anti-
pattern literature in the following databases. 
• Institute of Electrical and Electronics Engineers (IEEE): http://ieeexplore.ieee.org 
• Association for Computing Machinery (ACM): http://portal.acm.org 
• Web of Knowledge: http://apps.webofknowledge.com 
• Directory of Open Access Journals (DOAJ): http://www.doaj.org 
• The Institution of Engineering and Technology (IET): 
http://www.theiet.org/resources/inspec 
• Mendeley: http://www.mendeley.com 
• Google Scholar: http://scholar.google.com 
We used the following sets of keywords to search for anti-pattern literature.  Note that for 
each individual search, we took one keyword from each set, thus conducting our search with 
numerous combinations of keywords. 
Keyword Set A: 
• “anti-pattern” 
• “antipattern” 
• “anti pattern” 
• “malpractice” 
• “bad practice” 
 
Keyword Set B: 
• “software project management” 
• “project management” 
• “management” 
As stated earlier, our search did not return any relevant results.  We then proceeded to search 
for books on software project management anti-patterns, being able to find three sources: two 
books by Brown et al. (1998, and 2000) and one book by Laplante et al. (2005).  We have 
also found one online source, the Portland Pattern Repository [c2.com, 2014]. 
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Therefore, in this chapter we will examine four lists of anti-patterns, one list for each source 
found.  As a minimum for each anti-pattern, we will present the anti-pattern name and a brief 
description of the problematic scenario; this is the minimum information used to consider 
anti-patterns, as discussed previously in section 2.1.3.  Additional information may include 
other names the anti-pattern is known by, the re-factored solution name, the re-factored 
solution type, the root causes of the anti-pattern, and anecdotal evidence intended to be 
humorous.  The additional information depends on the available information in each source. 
Please note that the information presented in this section is taken directly from the four 
sources stated earlier.  We have decided to use the original author’s description of each anti-
pattern in order to convey this information as accurately as possible. 
 
3.2 Anti-Patterns in Brown et al. (1998) 
We will present in this section seven software project management anti-patterns identified by 
Brown et al. (1998): 
1. Detailitis Plan: Excessive planning leading to complex schedules with high level of detail, 
giving the false perception that the project is fully under control. 
2. Fire Drill: Months of boredom followed by demands for immediate delivery. 
3. Glass Case Plan: Lack of tracking and updating of initial plans, assuming the plan is 
enough. 
4. Irrational Management: Irrational management decisions, habitual indecisiveness and 
other negative management practices. 
5. Mushroom Management: Isolating developers from end users, under the mistaken 
assumption that requirements are stable and well-understood by both end users and the 
software team at project inception. 
6. Project Mismanagement: Lack of proper software project monitoring and controlling. 
7. Warm Bodies: Assuming developers are interchangeable and that the number of people 
working on a problem is inversely proportional to development time. 
 
3.2.1 Detailitis Plan 
Anti-Pattern Name: Detailitis Plan 
Also Known As: Death by Planning 
Re-Factored Solution Name: Rational Planning 
Re-Factored Solution Type: Process 
Root Causes: Avarice, Ignorance, Haste 
Anecdotal Evidence: 
“We can’t get started until we have a complete program plan.” 
“The plan is the only thing that will ensure our success.” 
Short Description: 
Excessive planning for software projects leads to complex schedules that cause 
downstream problems. 
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Sometimes the solution to effective delivery is regarded as a high degree of control via a 
continuous planning exercise that involves most of the senior developers, as well as the 
managers.  This approach often evolves into a hierarchical sequence of plans, which show 
additional (and unnecessary) levels of detail.  The ability to define such a high level of detail 
gives the perception that the project is fully under control.  In reality, software projects are 
rarely fully under control. 
 
3.2.2 Fire Drill 
Anti-Pattern Name: Fire Drill 
Re-Factored Solution Name: Sheltering 
Anecdotal Evidence: 
“Wait until management is desperate, and they will accept anything you give them.” 
Short Description: 
Airline pilots describe flying as “hours of boredom followed by 15 seconds of sheer 
terror.”  Many software projects resemble this situation: “Months of boredom followed by 
demands for immediate delivery.”  The months of boredom may include protracted 
requirements analysis, re-planning, waiting for funding, waiting for approval, or any number 
of techno-political reasons. 
 
3.2.3 Glass Case Plan 
Anti-Pattern Name: Glass Case Plan 
Also Known As: Death by Planning 
Re-Factored Solution Name: Rational Planning 
Re-Factored Solution Type: Process 
Root Causes: Avarice, Ignorance, Haste 
Anecdotal Evidence: 
“As long as we follow the plan and don’t diverge from it, we will be successful.” 
“We have a plan; we just need to follow it!” 
Short Description: 
Often a plan produced at the start of a project is always referenced as if it’s an accurate, 
current view of the project even if it’s never updated.  This practice gives management a 
“comfortable view” of delivery before the project starts.  However, when the plan is never 
tracked against, nor updated, it becomes increasingly inaccurate as the project progresses.  
This false view is often compounded by the absence of concrete information on progress, 
which often is known only after a critical deliverable slips its schedule.
 Categorization of Software Project Management Anti-Patterns 
Pedro Dias e Silva 
 
Master Thesis 13 
 
3.2.4 Irrational Management 
Anti-Pattern Name: Irrational Management 
Also Known As: 
Pathological Supervisor 
Short-Term Thinking 
Managing by Reaction 
Decision Phobia 
Managers Playing with Technical Toys 
Re-Factored Solution Name: Rational Decision Making 
Re-Factored Solution Type: Role, Process 
Root Causes: Responsibility 
Anecdotal Evidence: 
“I wish he’d make up his bloody mind!” 
“What do we do now?” 
“We better clear this with management before we get started.” 
“Don’t bother asking; they’ll just say no.” 
Short Description: 
Habitual indecisiveness and other negative management habits lead to de facto decisions 
and chronic development crises. 
Irrational Management covers a range of commonly occurring software project problems 
that can be traced back to the personalities of the person(s) running the project.  For example, 
the manager may have obsessive interests in some aspect of the technology or personality 
limitations that cause them to become ineffective or irrational managers.  Irrational 
management can be viewed as a skewed set of priorities where the manager’s personal 
priorities, no matter how nonsensical, guide the software project in irrational directions. 
 
3.2.5 Mushroom Management 
Anti-Pattern Name: Mushroom Management 
Also Known As: 
Pseudo-Analysis 
Blind Development 
Anecdotal Evidence: 
“Keep your developers in the dark and feed them fertilizer.” 
“Never let software developers talk to end users.” 
Short Description: 
In some architecture and management circles, there is an explicit policy to isolate system 
developers from the system’s end users.  Requirements are passed second-hand through 
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intermediaries, including architects, managers, or requirements analysts.  Mushroom 
Management assumes that requirements are well understood by both end users and the 
software team at project inception.  It is assumed that requirements are stable. 
 
3.2.6 Project Mismanagement 
Anti-Pattern Name: Project Mismanagement 
Also Known As: Humpty Dumpty 
Re-Factored Solution Name: Risk Management 
Re-Factored Solution Type: Process, Role 
Root Causes: Responsibility 
Anecdotal Evidence: 
“Who’s running this project?” 
“What went wrong?  Everything was fine and then suddenly… KABOOM!” 
Short Description:  
Inattention to the management of software development processes can cause lack of 
direction and other symptoms.  Proper monitoring and control of software projects is 
necessary to successful development activities.  Running a product development is as 
complex as creating the project plan; and developing software is as complex as building 
skyscrapers, involving as many steps and processes, including checks and balances.  Often, 
key activities are overlooked or minimized. 
This anti-pattern concerns the monitoring and controlling of software project.  The 
timeframe for this occurs after planning activities, and during the actual analysis, design, 
construction, and testing of the software system.  Project mismanagement involves mistakes 
made in the day-to-day running of a project, assuming planning errors (such as Detailitis Plan 
and Glass Case Plan) have not been made. 
 
3.2.7 Warm Bodies 
Anti-Pattern Name: Warm Bodies 
Also Known As: 
Deadwood 
Body Shop 
Seat Warmers 
Mythical Man-Month [Brooks, 1979] 
Short Description: 
Software projects are often staffed with programmers with widely varying skills and 
productivity levels.  Many of these people may be assigned to meet staff size objectives (so-
called “warm bodies”).  Skilled programmers are essential to the success of a software 
project.  So-called heroic programmers are exceptionally productive, but as few as 1 in 20 
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have this talent.  They produce an order of magnitude of more working software than an 
average programmer. 
Large-scale software projects are prevalent in many industries.  These large projects often 
involve outsourced development and contractual payments based upon labor-hours worked.  
System requirements always change and increase during development; so there is little risk 
involved if the project is underbid initially; the contractor can grow the staff to meet 
inevitable problems and new requirements.  The fallacy of adding more staff to an ongoing 
software project was described by Frederick Brooks in the Mythical Man-Month (1979). 
 
3.3 Analysis of Anti-Patterns in Brown et al. (2000) 
We will present in this section seven software project management anti-patterns identified by 
Brown et al. (2000): 
1. Chaos: Lack of flexible plans and processes. 
2. Micro-Management: Excessive management involvement in tasks beyond their 
responsibility. 
3. Myopic Delivery: Management insisting on original delivery date even when reducing staff 
or funding. 
4. Process Disintegration: Failing processes due to an underlying decline in overall 
cooperation and morale. 
5. Size Isn’t Everything: Arguably the most well-known anti-pattern in software 
project management.  Originally identified by Brooks as the Mythical Man-Month, it 
involves the false assumption that developers are interchangeable and that the number of 
people working on a problem is inversely proportional to development time. 
6. The Brawl: Project manager with no leadership or management experience. 
7. The Domino Effect: Moving critical resources between projects, blurring project 
boundaries. 
 
3.3.1 Chaos 
Anti-Pattern Name: Chaos 
Also Known As: The More Things Change, The More Things Change 
Re-Factored Solution Name: A Sea of Calm 
Re-Factored Solution Type: Role 
Root Causes: Haste, Sloth, or Ignorance 
Short Description: 
Software development plans and processes cannot predict all possibilities that can occur 
and therefore cannot be followed to the letter to overcome unpredicted problems.  A project 
manager and other managers need to be flexible to ensure that when risks are identified they 
can be tackled in a flexible, pragmatic, and effective manner.  Once chaos starts it is very 
difficult to restrain.  Flexibility of management is the key to resolving this anti-pattern. 
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3.3.2 Micro-Management 
Anti-Pattern Name: Micro-Management 
Also Known As: 
Unbalanced People 
Technology and Process 
Attrition ‘R’ Us 
Re-Factored Solution Name: Macro-Management 
Re-Factored Solution Type: Role 
Root Causes: Pride, Ignorance 
Anecdotal Evidence: 
“Management don’t have any respect for us.” 
 “Not another bloody fire drill!  When can we get back to the real work?” 
“If we don’t tell the developers what to do each day how can we have any control?” 
“The developers should do what they’re told and if they don’t like it, then they should 
leave!” 
Short Description: 
Many project managers do not understand how to manage people.  They are sometimes 
excellent technical staff who are promoted or line managers who are given a change of role 
without necessarily having the required set of skills and experience to manage a software 
development team. 
Project managers that over-manage particular aspects of the project, aspects under the 
responsibility of subordinates, are likely to do so either because they are weak in that 
particular area and believe that a micro-focus will mitigate risks or because it is the one skill 
area that they have. 
The range of micro-management can vary significantly; a fire drill is an occasional form 
of micro-management, while managing daily developer tasks is an extreme form. 
Often this leads to the loss of staff, and the managers responsible are surprised because 
they do not understand the negative effect of their actions on the developers’ response. 
 
3.3.3 Myopic Delivery 
Anti-Pattern Name: Myopic Delivery 
Also Known As: Delivery Zone 
Re-Factored Solution Name: Get Out of Town 
Re-Factored Solution Type: Process 
Root Causes: Ignorance, Pride, Narrow-Mindedness 
Anecdotal Evidence: 
“What is the difference between management and a terrorist?  You can negotiate with the 
terrorist!” 
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 “I don’t care about the schedule anymore, just do it.” 
Short Description: 
Slipped schedules that are faster than can be controlled, generating project compression.  
Project compression creates a gap in the space-time continuum, which allows the 
incomprehensible to be accomplished in the minds of management.  It causes all logical, 
pragmatic, rational, reasonable thinking to fly out the window.  Management will do anything 
to meet the delivery date.  No one’s life is un-expendable.  Everyone will suffer.  Nothing is 
more important than the delivery date.  This anti-pattern discusses what happens when the 
schedule slips and management continues to demand the original delivery date. 
 
3.3.4 Process Disintegration 
Anti-Pattern Name: Process Disintegration 
Also Known As: The Process Club 
Re-Factored Solution Name: The Major Technical Collaboration Initiative 
Re-Factored Solution Type: Technology 
Root Causes: Sloth 
Short Description: 
The dilemma of how to handle failing processes.  Despite its name this anti-pattern is 
primarily a people-caused anti-pattern that has process consequences.  As process advocates 
in a seeming process-resistant world, we are often faced with the dilemma of just how to 
handle situations in which a group of professionals is determined to pull defeat from the jaws 
of victory, and all in the name of principle. 
Many times we have stood by helplessly as seasoned professionals managed to disrupt 
otherwise functional processes, preventing success and souring everyone’s attitude.  
Sometimes these people were just corncobs (i.e., difficult people), and when recognized as 
such could be appropriately handled.  But what is going on when everyone seems to have lost 
it and there is no longer any reasonable hope of continuing without failure?  This is where we 
are likely facing a Process Disintegration anti-pattern. 
 
3.3.5 Size Isn’t Everything 
Anti-Pattern Name: Size Isn’t Everything 
Also Known As: How To Have a Baby in One Month with Nine Women 
Re-Factored Solution Name: Trusted Cadre, or Rob-the-Rich 
Re-Factored Solution Type: Role 
Root Causes: Haste, Ignorance, Sloth 
Anecdotal Evidence: 
“Nine women can’t make a baby in one month.” 
“Good news! I just hired three Java experts for your project!  Please get them started right 
away – they’re expensive, and we can’t afford for them to be sitting around, OK?  Oh, and by 
the way, how’s the design coming along?” 
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“Well, if it will get us ahead we can hire another three teams and put them all on parallel 
component development and deliver earlier for more money.  But it’ll be worth it!” 
Short Description: 
It is critical to allocate the appropriate number of staff to the different phases of a project; 
schedule too many staff at the wrong time and the productivity level drops significantly; 
schedule too few staff and the deliveries are late.  Delivery delays, cost overruns, and 
technical failure can result from not planning according to the chosen software development 
lifecycle.  The overlap of software lifecycle phases can also have a significant impact on 
planned deliveries if staffing isn’t increased accordingly. 
Originally identified by Brooks in the Mythical Man-Month (1979), it involves the 
assumption that developers are interchangeable and that the number of people working on a 
project is inversely proportional to development.  Brooks discusses how this assumption is 
false and presents what he calls Brooks’ Law: “Adding manpower to a late project makes it 
later” [Brooks, 1979]. 
 
3.3.6 The Brawl 
Anti-Pattern Name: The Brawl 
Also Known As: The Anti-Patton 
Re-Factored Solution Name: Leadership 101: Intro to Leadership Concepts 
Re-Factored Solution Type: Role 
Root Causes: Ignorance 
Anecdotal Evidence: 
“He’s a great manager/engineer/programmer; he’ll make a great project manager.” 
“This guy has got degrees from MIT and Harvard; he’ll make a great project manager.” 
“We don’t believe you have been taking enough risk with your project.  We think you 
should change the architecture to accommodate the latest thinking in technology.  This 
shouldn’t have any impact on the rest of the project.” 
Short Description: 
There are at least two distinct aspects to being a project manager: leadership and 
management.  It is important that the two are understood and that effective leadership and 
management skills are applied to achieve success.  A poor manager or leader typically results 
in project failure.  However, leadership, more than management, can save a project.  Often 
the battle cry of the engineer or the programmer is, “We need a leader, not a manager,” or 
“There is no leadership.”  When this is the case, development teams muddle about, stagnate, 
and fail to attain their goals.  This festering often results in a brawl where each faction of the 
development team attempts to position themselves into a leadership role. 
Management cliques are very common and always negatively impact those around them 
because of the politics involved, causing a dysfunctional work environment.  Management 
hierarchies are often based on personal relationships (so-called “old boys’ clubs”) and 
manager’s favorite views of software development practices regardless of their management 
skill and experience. 
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3.3.7 The Domino Effect 
Anti-Pattern Name: The Domino Effect 
Also Known As: 
Crap Rolls Downhill 
Re-Factored Solution Name: Reverse Domino Tilting or Strategic Domino Removal 
Re-Factored Solution Type: Process 
Root Causes: Multiple 
Anecdotal Evidence: 
“Hey Rick, your project is doing great!  Listen, we’ve decided to pull Ben from your team 
for just a couple weeks to help out on Jerry’s project.  I know he’s your best Java guy, but it’s 
only for a little while, and Jerry’s project really needs some help.  Besides, you’re a little bit 
ahead of schedule, so pulling Ben may even help you out by giving some of your junior 
developers a chance to show some leadership!  So talk to Ben about it, okay?  He’ll have to 
delay that vacation he’s planned, too.  They want him to start with Jerry this afternoon.” 
Short Description: 
Project managers who treat the resources for each project for which they are responsible 
in a collective manner, blur project boundaries causing a domino effect of problems.  The 
need to continually move the critical resources to cover gaps left by moving them from a 
previous project leads to software delivery delays, developer frustration, and lack of 
confidence in management, and in extreme cases, to developer attrition and project failure. 
 Categorization of Software Project Management Anti-Patterns 
Pedro Dias e Silva 
 
Master Thesis 20 
 
3.4 Analysis of Anti-Patterns in Laplante et al. (2005) 
We will present in this section ten software project management anti-patterns identified by 
Laplante et al. (2005): 
1. Absentee Manager: Manager who engages in avoidance behavior or is invisible for long 
periods of time. 
2. All You Have Is a Hammer: One-dimensional management, where the same techniques 
are used on all subordinates and in all situations. 
3. Headless Chicken: A very confused manager who lacks focus, has no plan, and never 
follows through with anything. 
4. Leader Not Manager: Manager with vision but no plan or management methodology. 
5. Mushroom Management: Isolating developers from end users, under the mistaken 
assumption that requirements are stable and well-understood by both end users and the 
software team at project inception. 
6. Proletariat Hero: Assuming that coercion is an efficient way to increase productivity. 
7. Rising Upstart: Superstars who cannot wait their time and want to skips learning phases. 
8. Road to Nowhere: Lack of planning. 
9. Ultimate Weapon: Relying heavily on a superstar in the team. 
10. Warm Bodies: Assuming developers are interchangeable and that the number of people 
working on a problem is inversely proportional to development time. 
 
3.4.1 Absentee Manager 
Anti-Pattern Name: Absentee Manager 
Anecdotal Evidence: 
“You’re there, he ain’t.” 
Short Description: 
Any manager who engages in avoidance behavior or is invisible for long periods of time 
– either hiding on premises or away from the office. 
No one wants the constant intrusion of management, it indicates a lack of trust in the 
workforce, but there are obviously times when management must be visible because they are 
the primary decision makers.  Whey key managers cannot be found, subordinates are left to 
make crucial decisions or those decisions are delayed.  Either way, the manager’s continued 
absence is hindering, or even damaging the company.  Furthermore, it is demoralizing to 
employees when their boss is not putting in the time. 
 
3.4.2 All You Have Is a Hammer 
Anti-Pattern Name: All You Have Is a Hammer 
Also Known As: One-Trick Pony 
Anecdotal Evidence: 
“If all you have is a hammer, everything is a nail.” 
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Short Description: 
One-dimensional management, where the same techniques are used on all subordinates 
and in all situations.  In reality, if all you have is a hammer, everything is a thumb! 
One of the biggest mistakes you can make is to impose your own values and win 
conditions on someone else.  You might be motivated by money, or title, or whatever… 
someone else may not be, and assuming that everyone holds the same motivations, anxieties, 
and needs ensures that most of your subordinates are unhappy and unmotivated. 
 
3.4.3 Headless Chicken 
Anti-Pattern Name: Headless Chicken 
Short Description: 
A very confused manager who lacks focus, has no plan, and never follows through with 
anything. 
Confused behavior; trying this idea and that; running from one problem to another, 
without focus.  Those observing the Headless Chicken performance are themselves confused 
and demoralized. 
 
3.4.4 Leader Not Manager 
Anti-Pattern Name: Leader Not Manager 
Short Description: 
Being a great leader does not necessarily mean being a great manager.  This anti-pattern 
illustrates the problem of having vision but no plan. 
Inspiring leadership is very important, but so are the day-to-day operations of an 
organization, project, or team and to do them effectively requires management acumen that 
even great leaders can lack.  Some might view these tasks as drudgery, but while leaders 
inspire, managers organize, plan, supervise, and advise. 
 
3.4.5 Mushroom Management 
Anti-Pattern Name: Mushroom Management 
Short Description: 
A situation in which management fails to communicate effectively with staff.  Essentially, 
information is deliberately withheld to keep everyone “fat, dumb, and happy.” 
When members of the team do not really understand the big picture, the effects can be 
significant.  It is somewhat insulting to assume that someone working on the front lines does 
not have a need to understand the bigger picture.  Moreover, those who are working directly 
with customers, for example, might have excellent ideas that may have sweeping impact on 
the company.  So, Mushroom Management can lead to low employee morale, turnover, 
missed opportunities, and general failure. 
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3.4.6 Proletariat Hero 
Anti-Pattern Name: Proletariat Hero 
Anecdotal Evidence: 
“In my annual review, I only state targets I’ve already attained.” 
Short Description: 
The “everyman” worker is held up as the ideal, when in reality, he is a prop being used to 
mask inadequacies of management.  A form of labor discipline as a means of “motivating” 
staff that gives an excuse for management to raise output expectations… get more with less. 
The basic, flawed assumption at work in the plight of the Proletariat Hero is that people 
are lazy.  Managers who believe this then utilize some form of labor discipline that coerces 
workers to become more efficient.  It assumes that people will work at the slowest rate that is 
not punished.  It treats workers as unthinking cogs in a machine and is a mindset solely 
interested in efficiency.  Paradoxically, removing individuality and creativity from work can 
often reduce productivity as people become bored and inefficient. 
 
3.4.7 Rising Upstart 
Anti-Pattern Name: Rising Upstart 
Re-Factored Solution Name: Effective Mentoring 
Short Description: 
Rising upstarts are superstars that cannot wait their time and want to forego the requisite 
time to learn, mature, and find their place.  This can sometimes be through ignorance (they do 
not know what they do not know), and sometimes it is through impatience (they know what 
others do not know).  The Rising Upstart presents a real challenge to all but the most 
proficient managers. 
Uncontrolled Rising Upstarts can cause an imbalance in an organization, a situation that 
can be difficult to manage.  A happy equilibrium must be found that allows the cream to rise 
to the top in step with their talents (artificially holding them down will force these valuable 
assets to leave), but not too quickly that they prematurely crash and burn or offend the still 
effective old guard. 
 
3.4.8 Road to Nowhere 
Anti-Pattern Name: Road to Nowhere 
Anecdotal Evidence: 
“The plan is nothing, planning is everything.” – Dwight D. Eisenhower 
“When you don’t know where you are going, all roads will take you there.” 
Short Description: 
The lack of a plan causes confusion and a crisis of leadership. 
Without a plan, how can you organize to achieve your goals?  How can you properly 
partition the work that must be done and track its progress?  How do you get buy-in from 
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your superiors, subordinates, and peers for the direction in which you are taking them?  
Furthermore, if you somehow manage to meet your goals, even by luck, how will you be able 
to repeat that success, learn from mistakes, and extract best processes?  It is exceptionally 
difficult to make even the simplest of tactical decisions when a broader plan is not in place – 
it is like walking in the dark with your hand outstretched. 
Even those managers who prefer ad hoc techniques and, through their hard work and 
luck, sometimes manage to be successful, the dissatisfaction and frustration of everyone else 
that has to work “blind” is palpable.  Moreover, how are you going to learn from someone 
who does not even know why he succeeds himself? 
 
3.4.9 Ultimate Weapon 
Anti-Pattern Name: Ultimate Weapon 
Short Description: 
Phenoms can be relied upon so much by their peers or organization that they become the 
conduit for all things. 
Ultimate Weapons can do great things, but often they know how great they are and their 
arrogance and self-righteousness can be just as great.  If these individuals are not managed 
effectively, the harm they cause can overshadow their achievements. 
Despite their talents, even a superstar cannot win on their own all the time, and moreover, 
the Ultimate Weapon’s teammates can fell second-rate and forgotten. 
Managers can become so seduced by the prodigious talent of these individuals that they 
involve them in everything.  They become so important to their project, team, or even 
company, that without them success seems impossible. 
 
3.4.10 Warm Bodies 
Anti-Pattern Name: Warm Bodies 
Short Description: 
A management situation that involves the practice of moving workers on to late-running 
projects to help get them back on schedule.  This is a flawed resource-leveling approach 
because it fails to account for time spent on the learning curve.  New team members are 
therefore unproductive as they learn the ropes; but even worse, they also need assistance from 
the existing team members (thus reducing the productivity of the latter), and the work they do 
get done is often so error-riddled that it needs repair, thus reducing productivity even further. 
In the software development world, Warm Bodies refer to those individuals who tend to 
be thrown at late projects under the assumption that increasing the resources will increase 
productivity.  Brooks reported decades ago, however, that this assumption was flawed and 
that adding people to a late project in fact only makes it later [Brooks, 1979].  The best 
analogy Brooks makes is to pregnancy.  It does not matter how many mothers you throw at it, 
it will still take nine months.  Because there can be no breakdown of the tasks involved, and 
therefore no parallelism, the extra woman-power has no effect. 
Obviously, software construction can be decomposed into more discrete tasks than 
pregnancy, but the general principle is still valid.  If a developer is working on a device 
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driver, it will not get completed in a fifth of the time if you give him four buddies to help out.  
In fact, delays will result as he is forced to spend precious time explaining what he was 
doing, why he was doing it, and how it fits into the bigger picture.  Consequently, utilizing 
Warm Bodies as a productivity driver is a complete fallacy. 
 
3.5 Analysis of Anti-Patterns in c2.com (2014) 
We will present in this section four software project management anti-patterns identified on 
the c2.com webpage (2014). 
1. An Athena: Expecting staff to spring, fully formed, from whatever institution they attended, 
and thus, applying rigid selection criteria to prospective job applicants. 
2. Appointed Team: False assumption that a group of people selected by management will 
immediately gel and become a team. 
3. Dry Waterhole: Specifying stringent requirements for a job when it is not strictly 
necessary, resulting in a very limited pool of available talent. 
4. Glass Wall: Only considering the candidate’s past experience during staff selection. 
 
3.5.1 An Athena 
Anti-Pattern Name: An Athena 
Short Description: 
Staff is expected to spring, fully formed, from the brow of whatever institution they 
attended.  Selection criteria are rigidly applied to prospective job applicants. 
Over time, selection criteria become standard and, like the goddess Athena, successful 
candidates are expected to enter a new job fully formed by their previous experiences. 
When it occurs on a large scale, this practice locks people into roles they have already 
performed.  The opportunity to move on and learn new skills is greatly limited; all learning is 
presumed to have occurred previously.  Taken to its logical conclusion, this means college. 
 
3.5.2 Appointed Team 
Anti-Pattern Name: Appointed Team 
Re-Factored Solution Name: Self-Selecting Team 
Short Description: 
The false assumption that a group of people selected by management will immediately 
gel and become a team.  There are no perfect criteria for screening team members.  However, 
when teams are appointed according to management insight, needs, and biases, it often results 
in disempowered teams unwilling to take extraordinary measures to meet project goals. 
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3.5.3 Dry Waterhole 
Anti-Pattern Name: Dry Waterhole 
Short Description: 
You get into the habit of specifying stringent requirements for a job when it is not strictly 
necessary.  Over time this habit spreads to other employers, and the pool of available talent 
dries up as lesser experienced people are denied the opportunity to get experience. 
 
3.5.4 Glass Wall 
Anti-Pattern Name: Glass Wall 
Anecdotal Evidence: 
“You are only as good as you were!” 
Short Description: 
Prevents people from rising as far in their profession as others or expanding into other 
fields, not because they lack the ability, but because they lack the relevant experience. 
When hiring someone, an obvious starting point is their resume.  This naturally focuses 
on what someone has done in the past.  However, what that individual wants to achieve in the 
future is not covered, or is briefly touched on during the interview.  Thus, candidates are 
filtered out and selected purely on the basis of what they have done. 
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4 Consolidated Anti-Pattern List 
 
4.1 Introduction 
As the reader may have noticed, some of the anti-patterns analyzed in the previous chapter 
are either repeated or have different names for a similar anti-pattern manifestation.  
Therefore, in this chapter we present a consolidated list of anti-patterns, which can be more 
easily managed. 
 
4.2 Consolidated List 
The consolidated list is shown in Table 1 and has six columns.  The first column is simply the 
anti-pattern name.  Columns two through five are the different names used by each author for 
the given anti-pattern.  The last column shows the main reference that was chosen to extract 
information about the given anti-pattern. 
The reference shown in the last column of Table 1 also indicates where the anti-pattern name 
came from.  The only exception to the rule is the Chaos anti-pattern, which has been renamed 
here to Inflexible Plan in order to better represent the malpractices behind the anti-pattern and 
thus avoid confusion. 
We have also consolidated anti-patterns that we believe to be very similar in their description, 
context, and solution.  Four anti-pattern consolidations were made in this work: 
• An Athena: Merged with Dry Waterhole as both discuss the problem of 
unnecessarily restricting the profile of candidates considered in the staff selection 
process. 
• Glass Wall: Merged with Dry Waterhole as both discuss the problem of 
unnecessarily restricting the profile of candidates considered in the staff selection 
process. 
• Headless Chicken: Merged with Irrational Management as both discuss the 
problems caused by a confused manager, characterized by indecisiveness and lack of 
focus. 
• Warm Bodies: Merged with Size Isn’t Everything as both discuss the mistaken 
assumption that developers are interchangeable and that the number of people 
working on a problem is inversely proportional to the time it takes to solve it. 
Most of the anti-patterns in the consolidated list in Table 1 come from the work of Brown et 
al.  Their work was later extended by Laplante et al, who considered two anti-patterns 
identified by Brown et al., Irrational Management and Project Mismanagement, to be a 
combination of several, more precise, anti-patterns. 
Even though the work by Laplante et al. thoroughly expands these two anti-patterns, we have 
decided to include both Irrational Management and Project Mismanagement in our 
consolidated list of anti-patterns.  We believe further anti-patterns could be identified within 
the wide contexts of the Irrational Management and the Project Mismanagement anti-
patterns. 
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Anti-Pattern Name Brown et al., 1998 Brown et al., 2000 Laplante et al., 2005 c2.com Final Reference 
Absentee Manager - - Absentee Manager - Laplante et al., 2005 
All You Have Is a Hammer - - All You Have Is a Hammer - Laplante et al., 2005 
Appointed Team - - - Appointed Team c2.com 
Detailitis Plan Detailitis Plan - - - Brown et al., 1998 
Dry Waterhole - - - An Athena, 
Dry Waterhole, 
Glass Wall 
c2.com 
Fire Drill Fire Drill - - - Brown et al., 1998 
Glass Case Plan Glass Case Plan - - - Brown et al., 1998 
Inflexible Plan - Chaos - - Brown et al., 2000 
Irrational Management Irrational Management - Headless Chicken - Brown et al., 1998 
Leader Not Manager - - Leader Not Manager - Laplante et al., 2005 
Micro-Management - Micro-Management - - Brown et al., 2000 
Mushroom Management Mushroom Management - Mushroom Management - Brown et al., 1998 
Myopic Delivery - Myopic Delivery - - Brown et al., 2000 
Process Disintegration - Process Disintegration - - Brown et al., 2000 
Project Mismanagement Project Mismanagement - - - Brown et al., 1998 
Proletariat Hero - - Proletariat Hero - Laplante et al., 2005 
Rising Upstart - - Rising Upstart - Laplante et al., 2005 
Road to Nowhere - - Road to Nowhere - Laplante et al., 2005 
Size Isn’t Everything Warm Bodies Size Isn’t Everything Warm Bodies - Brown et al., 2000 
The Brawl - The Brawl - - Brown et al., 2000 
The Domino Effect - The Domino Effect - - Brown et al., 2000 
Ultimate Weapon - - Ultimate Weapon - Laplante et al., 2005 
Table 1: Consolidated list of software project management anti-patterns. 
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We have included a second, more simplified table of anti-patterns, shown in Table 2, to be 
used as a quick reference or lookup table.  It has three columns; column one contains the anti-
pattern name, column two contains a brief description of the anti-pattern, and column three 
contains the references where the anti-pattern comes from, with the main reference shown in 
bold type. 
 
Anti-Pattern Name Description References 
Absentee Manager Manager who engages in avoidance behavior or is invisible for 
long periods of time. 
Laplante et al., 2005 
All You Have Is a Hammer One-dimensional management, where the same techniques are 
used on all subordinates and in all situations. 
Laplante et al., 2005 
Appointed Team False assumption that a group of people selected by 
management will immediately gel and become a team. 
c2.com 2014 
Detailitis Plan Excessive planning leading to complex schedules with high 
level of detail, giving the false perception that the project is 
fully under control. 
Brown et al., 1998 
Dry Waterhole Specifying stringent requirements for a job when it is not 
strictly necessary, resulting in a very limited pool of available 
talent. 
c2.com 2014 
Fire Drill Months of boredom followed by demands for immediate 
delivery. 
Brown et al., 1998 
Glass Case Plan Lack of tracking and updating of initial plans, assuming the 
plan is enough. 
Brown et al., 1998 
Inflexible Plan Lack of flexible plans and processes. Brown et al., 2000 
Irrational Management Irrational management decisions, habitual indecisiveness and 
other negative management practices. 
Brown et al., 1998, 
Laplante et al., 2005 
Leader Not Manager Manager with a vision (leader) but no plan or management 
methodology. 
Laplante et al., 2005 
Micro-Management Excessive management involvement in tasks beyond their 
responsibility. 
Brown et al., 2000 
Mushroom Management Isolating developers from end users, under the mistaken 
assumption that requirements are stable and well-understood 
by both end users and the software team at project inception. 
Brown et al., 1998, 
Laplante et al., 2005 
Myopic Delivery Management insisting on original delivery date even when 
reducing staff or funding. 
Brown et al., 2000 
Process Disintegration Failing processes due to an underlying decline in overall 
cooperation and morale. 
Brown et al., 2000 
Project Mismanagement Lack of proper software project monitoring and controlling. Brown et al., 1998 
Proletariat Hero False assumption that coercion is an efficient way to increase 
productivity. 
Laplante et al., 2005 
Rising Upstart Superstars who cannot wait their time and want to skip 
learning phases. 
Laplante et al., 2005 
Road to Nowhere Lack of planning. Laplante et al., 2005 
Size Isn’t Everything Assuming developers are interchangeable and that the number 
of people working on a problem is inversely proportional to 
development time. 
Brown et al., 1998, 
Brown et al., 2000, 
Laplante et al., 2005 
The Brawl Project manager with no leadership or management 
experience. 
Brown et al., 2000 
The Domino Effect Moving critical resources between projects, blurring project 
boundaries. 
Brown et al., 2000 
Ultimate Weapon Relying heavily on a superstar in the team. Laplante et al., 2005 
Table 2: Description of software project management anti-patterns.
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5 Anti-Pattern Categorization 
 
5.1 Introduction 
In this chapter we will categorize the anti-patterns in our consolidated list.  We will first 
explain the criteria we chose to categorize anti-patterns, and then present the results of our 
anti-pattern categorization.  We will end the chapter with an explanation of an anti-pattern 
categorization tool developed in this thesis. 
 
5.2 Criteria 
In order to categorize the consolidated list of anti-patterns, we will use four criteria: 
1. The software project management activity (or activities) impacted by the anti-pattern. 
2. The role(s) in the organization most impacted by the anti-pattern. 
3. The root cause(s) of the anti-pattern. 
4. The anti-pattern solution type(s). 
We initially considered the inclusion of development phase as one of the criteria, but upon a 
preliminary categorization, it became clear that most of the anti-patterns would impact all 
phases of development.  We thus decided to remove development phase from the list of 
criteria. 
 
5.2.1 Software Project Management Activities 
According to Kerzner (2013), there are five main activities in software project management: 
planning, scheduling, controlling, staffing, and motivating.  These are explained in further 
detail next. 
• Planning: A proactive activity, which involves creating a project plan that includes, 
as a minimum, a business case, a cost/benefit analysis, a risk analysis, and task 
delineation, including estimated resources and schedule [Peters, 2008]. 
• Scheduling: The creation of the project schedule, which can be described as a list of 
events where each event has a calendar date for starting and finishing.  The schedule 
includes resource and time allocation for each task [Peters, 2008].  Scheduling and 
planning, although different, are largely related activities.  We have decided to follow 
Kerzner (2013) and Peters (2008) in this work and keep the two activities separated. 
• Staffing: Consists of recruiting the correct people while keeping teams small, 
reviewing and evaluating team effectiveness and productivity and removing 
roadblocks when needed, as well as being aware of team conduct and disruption 
[Peters, 2008]. 
• Controlling: An activity which is both passive, monitoring using Earned Value 
Management, and active, re-planning to respond to some unexpected event, such as 
tasks running behind schedule, over budget, or changing requirements [Peters, 2008]. 
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• Motivating: Creating and maintaining a collegial environment where teams 
participate in the creation of their schedules and goals and are efficiently led and 
managed by a "servant leader", who relies on his/her strengths, selects a 
complimentary team, and negotiates with teams, other leaders, and managers to 
achieve challenges [Peters, 2008]. 
 
5.2.2 Impacted Roles 
Brown et al. present anti-patterns from three main viewpoints: the software developer, the 
software architect, and the software manager.  For the purpose of this thesis, we have 
consolidated the architect role into the developer role as both are often subordinates of the 
project manager. 
We initially considered including the customer role and the upper management role in our 
analysis; two roles that, based on our own experience, we believe are also important in any 
organization.  However, upon a preliminary categorization, it became clear that the upper 
management role would be significantly less impacted, as compared to other roles, by the 
software project management anti-patterns in our consolidated list.  We therefore decided to 
remove the role of upper management from our analysis. 
We have thus identified three major roles that would be impacted by software project 
management anti-patterns: the developer, the manager, and the customer.  These three roles 
are explained in further detail next. 
• Developer: The developer role includes not only software developers, but also any 
member of the development team, such as analysts, architects, designers, testers, team 
leaders, and support personnel.  This role directly or indirectly reports to the manager 
role. 
• Manager: The manager role is viewed here as the project manager; the person in 
charge of the project and responsible for managing and leading the development team 
to success, to whom the development team reports to. 
• Customer: The customer role is the person(s), team, or organization, which will 
ultimately use the product created by the development team.  According to 
McConnell (1998), the customer is “the person or persons who the software 
ultimately must please in order to be considered a success.”  This role can be internal 
to the organization, such as teams that rely on artifacts generated by other teams, or 
external, such as a business client. 
 
5.2.3 Root Causes 
As discussed earlier in section 2.1.4, Brown et al. (1998) have identified eight main root 
causes in software development mistakes or malpractices: haste, apathy, narrow-mindedness, 
sloth, avarice, ignorance, pride, and responsibility.  For the purpose of this work, we decided 
to consolidate apathy into sloth and narrow-mindedness into ignorance as we believe they 
are similar enough, making it hard to identify their boundaries.  We have also decided not to 
use the root cause responsibility as Brown et al. do not provide a complete definition for it. 
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We will thus use five main root causes in this work: avarice, haste, ignorance, pride, and 
sloth. 
• Avarice: “Greed can take many forms, but it leads to inappropriate software 
development decisions” [Brown et al., 1998].  Our interpretation of greed in this work 
is broader than the pure monetary aspect; we will use avarice to describe ambitious 
behaviors not only related to money, but also people, project schedules, and delivery 
dates, for example. 
• Haste: “Hasty decisions lead to compromises in software quality.  Software projects 
are often subjected to severe schedule-related stress.  At project inception, managers 
are pressured to trim budgets and schedules to make unrealistic targets.  As successive 
project deadlines are missed, anything that appears to work is considered acceptable, 
regardless of quality” [Brown et al., 1998]. 
• Ignorance: “Ignorance is intellectual sloth.  It’s the result of failing to seek 
understanding.  It keeps people stupid, and eventually leads to long-term software 
problems” [Brown et al., 1998]. 
• Pride: “The sin of pride is the not-invented-here syndrome” [Brown et al., 1998]. 
• Sloth: “Sloth is the “healthy sign” of a lazy developer or manager, who makes poor 
decisions based upon an “easy answer” [Brown et al., 1998].  We also interpret sloth 
as the reluctance of management to make tough decisions, which could include, for 
example, a situation where the project manager is unwilling to allocate necessary 
resources to a task or project. 
 
5.2.4 Solution Types 
According to Brown et al. (1998), there are four types of solutions to address anti-patterns: 
process, role, software, technology.  They identify the type of action that results from the 
anti-pattern solution.  We have decided not to use the software solution type as we have 
found it to be not relevant to software project management anti-patterns.  In other words, 
none of the anti-patterns in our consolidated list can be effectively addressed through the 
development of new software.  However, we have included a new solution type called 
training, which is an area not covered by any of the solution types proposed by Brown et al. 
We will thus use four main solution types in this work: process, role, technology, and 
training. 
• Process: “Indicates that the solution entails pursuing a process.  Process patterns 
provide the definition of activities that are consistently repeatable for a given 
solution” [Brown et al., 1998]. 
• Role: “Indicates that the solution entails assigning responsibility to an individual or 
group.  Role patterns solve problems by allocating clear responsibilities to 
organizational stakeholders” [Brown et al., 1998]. 
• Technology: “Technology indicates that the solution entails acquisition of a 
technology or product.  Technology patterns solve software problems through 
adoption of a technology, as opposed to programming the capability from scratch” 
[Brown et al., 1998]. 
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• Training: “A process by which someone is taught the skills that are needed for an art, 
profession, or job” [Merriam-Webster, 2014].  In this work we consider such process 
to include any professional development activity, such as education and on-the-job 
training. 
 
5.3 Results 
In this section we will present and analyze the results of our anti-pattern categorization using 
the four criteria explained in section 5.2 – impacted software project management activities, 
most impacted roles, root causes, and solution types. 
It is worth pointing out that some anti-patterns may impact more than one software project 
management activity or role, or may have more than one root cause or solution type.  In this 
work we have attempted to find the single most important factor for each criteria; e.g. the 
most significant root cause.  In most cases we were able to reduce it to a single factor, but 
there are cases with multiple major factors. 
Please also note that the categorization activity does not have a single solution and many 
alternative results can also be justified.  By no means do we attempt for completeness in our 
categorization analysis; the intent and scope of this work is simply to highlight the major 
factors related to each software project management anti-pattern. 
 
5.3.1 Categorization per Software Project Management Activity 
None of the anti-patterns in the consolidated list had the impacted software project 
management activity identified by the author.  We performed this analysis looking for the 
single most impacted activity among the five activities described in section 5.2.1, and based 
on the anti-pattern definition and characteristics, presented earlier in Chapter 3. 
This categorization has been especially difficult, as most anti-patterns affect most of the 
activities in project management, but we have tried to choose the most representative among 
the impacted activities. 
The final categorization is shown in Table 3.  Note that while we have strived to find a single 
most impacted activity, such as in All You Have Is a Hammer which mostly impacts 
Motivating, there are cases in which anti-patterns may have a major impact on more than one 
activity, such as in Absentee Manager which significantly impacts both Controlling and 
Motivating. 
Also note that the table has been sorted by the criteria, in this case the impacted activity, not 
the anti-pattern name. 
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Anti-Pattern Name Impacted Software 
Project Management Activity 
Fire Drill Controlling 
Glass Case Plan Controlling 
Mushroom Management Controlling 
Myopic Delivery Controlling 
Project Mismanagement Controlling 
The Domino Effect Controlling 
Absentee Manager Controlling, Motivating 
Irrational Management Controlling, Motivating 
The Brawl Controlling, Motivating 
All You Have Is a Hammer Motivating 
Micro-Management Motivating 
Process Disintegration Motivating 
Proletariat Hero Motivating 
Rising Upstart Motivating 
Ultimate Weapon Motivating 
Inflexible Plan Planning 
Leader Not Manager Planning 
Road to Nowhere Planning 
Detailitis Plan Scheduling 
Size Isn't Everything Scheduling 
Appointed Team Staffing 
Dry Waterhole Staffing 
Table 3: Software project management anti-patterns categorized by impacted activity. 
 
5.3.1.1 Planning 
There are three anti-patterns whose most impacted software project management activity is 
planning: 
• Inflexible Plan: “The impact of change on the project usually affects one or more of 
three strategic project facets: schedule, cost, and quality” [Brown et al., 2000]. 
• Leader Not Manager: “Inspiring leadership is very important, but so are the day-to-
day operations of an organization, project, or team, such as budgeting, organizational 
management, and planning” [Laplante et al., 2005]. 
• Road to Nowhere: This anti-pattern is characterized by the lack of a plan [Laplante et 
al., 2005]. 
It means that approximately 14% of the anti-patterns in the consolidated list have planning as 
the most impacted software project management. 
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5.3.1.2 Scheduling 
There are two anti-patterns whose most impacted software project management activity is 
scheduling: 
• Detailitis Plan: “The objective shifts from delivery of software to delivery of a set of 
plans.  Management mistakenly assumes that because effort and cost are tracked, 
progress must be equivalent” [Brown et al., 1998]. 
• Size Isn’t Everything: The false assumption that developers are interchangeable and 
that the number of people working on a project is inversely proportional to 
development time often results in overstaffing or understaffing [Brown et al., 2000]. 
It means that approximately 9% of the anti-patterns in the consolidated list have scheduling 
as the most impacted software project management, making it one of the two least impacted 
activities in our analysis. 
 
5.3.1.3 Staffing 
There are two anti-patterns whose most impacted software project management activity is 
staffing: 
• Appointed Team: Appointing teams based on management insight, needs, and biases 
results in “a disempowered team unwilling to take extraordinary measures to meet 
project goals” [c2.com, 2014]. 
• Dry Waterhole: While it is certainly essential to hire the correct people, being 
excessively stringent about the job requirements or the candidate profile may result in 
a very limited pool of available talent [c2.com, 2014]. 
It means that approximately 9% of the anti-patterns in the consolidated list have staffing as 
the most impacted software project management, making it one of the two least impacted 
activities in our analysis. 
 
5.3.1.4 Controlling 
There are nine anti-patterns whose most impacted software project management activity is 
controlling: 
• Absentee Manager: Controlling is one of the two activities most impacted by an 
absent manager.  A manager who is not present cannot effectively control a project. 
• Fire Drill: A Fire Drill scenario starts when management decides that development 
must progress immediately, often making unrealistic demands for software delivery.  
“Because the entire project is pressed for time, compromises are willingly made in 
software quality and testing” [Brown et al., 1998]. 
• Glass Case Plan: The false assumption that the project plan guarantees project 
success results in management not knowing the status of the project’s development; 
“the plan has no meaning, and control of delivery lessens as time goes on” [Brown et 
al., 1998]. 
• Irrational Management: Controlling is one of the two activities most impacted by 
irrational management.  This anti-pattern is characterized by irrational management 
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decisions, indecisiveness, among other negative management habits that directly 
affect monitoring and controlling of a software project. 
• Mushroom Management: There is a flawed assumption that requirements are stable 
and well understood by both end users and the software team at project inception; 
developers are thus kept isolated from end users by management resulting in poor 
design decisions, often with weak interfaces that do not fulfill the functional 
requirements [Brown et al., 1998]. 
• Myopic Delivery: Management’s refusal to accept changes to the original schedule, 
even when reducing staff or funding results, among other things, in missed delivery 
date, limited functionality, poor reliability, or even project cancellation [Brown et al., 
2000]. 
• Project Mismanagement: This anti-pattern is characterized by a lack of proper 
monitoring and controlling [Brown et al., 1998]. 
• The Brawl: Controlling is one of the two activities most impacted by this anti-
pattern.  “A project manager with no leadership or management experience and 
knowledge will typically struggle when some type of challenge is presented to them 
in which adjustments are difficult.  They are unable to adapt, overcome, and succeed 
just because they haven’t been there before” [Brown et al., 2000]. 
• The Domino Effect: “Treating resources for different projects in a collective manner, 
blurring project boundaries will likely result in no single project staying on schedule 
or within budget, and a general state of crisis management for all projects” [Brown et 
al., 2000]. 
It means that approximately 41% of the anti-patterns in the consolidated list have controlling 
as the most impacted software project management, making it one of the two most impacted 
activities in our analysis. 
 
5.3.1.5 Motivating 
There are nine anti-patterns whose most impacted software project management activity is 
motivating: 
• Absentee Manager: Motivating is one of the two activities most impacted by an 
absent manager.  “It is demoralizing to employees when their boss is not putting in the 
time” [Laplante et al., 2005]. 
• All You Have Is a Hammer: “Assuming that everyone holds the same motivations, 
anxieties, and needs ensures that most of your subordinates are unhappy and 
unmotivated” [Laplante et al., 2005]. 
• Irrational Management: Motivating is one of the two activities most impacted by 
irrational management.  “A manager’s inability to direct the development staff results 
in increased staff frustration” [Brown et al., 1998]; the staff itself becomes confused 
and demoralized [Laplante et al., 2005]. 
• Micro-Management: This anti-pattern often begins with a lack of knowledge about 
people management by the project manager; the micro-management behavior then 
becomes an attempt in mitigating the manager’s weaknesses, and is characterized by 
over management of certain project aspects, aspects that are under the responsibility 
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of their subordinates.  The range of micro-management can vary from an occasional 
fire drill to managing daily developer tasks.  The most significant consequence of 
micro-management is developer frustration, often leading to loss of staff [Brown et 
al., 2000]. 
• Process Disintegration: “Despite its name this anti-pattern is primarily a people-
caused anti-pattern that has process consequences” [Brown et al., 2000].  When 
processes begin to fail, the problem is often not with the process itself, but with the 
attitude of the people performing them.  It is thus necessary to improve the morale of 
the development team. 
• Proletariat Hero: There is a mistaken assumption by management that coercion is an 
efficient way to increase productivity and that treating people like machines will yield 
benefits.  “Paradoxically, removing individuality and creativity from work can often 
reduce productivity as people become bored and inefficient” [Laplante et al., 2005]. 
• Rising Upstart: “Rising Upstarts are superstars that cannot wait their time and want 
to forego the requisite time to learn, mature, and find their place.  Uncontrolled Rising 
Upstarts can cause an imbalance in an organization, a situation that can be difficult to 
manage.  Equilibrium must be found that allows Upstarts to rise to the top in step with 
their talents – artificially holding them down will force these valuable assets to leave 
– but not too quickly that they prematurely crash and burn or they offend the still 
effective old guard” [Laplante et al., 2005]. 
• The Brawl: Motivating is one of the two activities most impacted by this anti-pattern.  
A project manager with no leadership or management experience and knowledge will 
often result in staff attrition and a decline in morale [Brown et al., 2000]. 
• Ultimate Weapon: Ultimate Weapons are extremely talented individuals in a 
software team, who, according to Laplante et al. (2005), “can do great things, but 
often they know how great they are and their arrogance and self-righteousness can be 
just as great.  If these individuals are not managed effectively, the harm they cause 
can overshadow their achievements; teammates can feel second-rate and forgotten, 
and standardized processes and practices can be skipped.” 
It means that approximately 41% of the anti-patterns in the consolidated list have motivating 
as the most impacted software project management, making it one of the two most impacted 
activities in our analysis. 
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5.3.1.6 Summary 
A summary of these numbers is shown in Table 4; the two most impacted software project 
management activities being Controlling and Motivating, and the two least impacted 
activities being Scheduling and Staffing.  Note that given how some anti-patterns impact more 
than one activity, the sum of the percentages will not be 100%. 
Table 5 further dissects the impact on the activities of Controlling and Motivating, showing 
that a total of 15 out of 22 anti-patterns, or 68%, impact at least one of these two activities. 
 
Impacted Software Project 
Management Activity 
Number of 
Anti-Patterns 
Percentage 
(out of 22 Anti-Patterns) 
Controlling 9 41% 
Motivating 9 41% 
Planning 3 14% 
Scheduling 2 9% 
Staffing 2 9% 
Table 4: Activities most impacted by software project management anti-patterns. 
 
Impacted Software Project 
Management Activity 
Number of 
Anti-Patterns 
Percentage 
(out of 22 Anti-Patterns) 
Controlling-only 6 27% 
Motivating-only 6 27% 
Both Controlling and Motivating 3 14% 
Total for Controlling and/or Motivating 15 68% 
Table 5: Analysis of impact on controlling and motivating activities. 
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5.3.2 Categorization per Impacted Role 
None of the anti-patterns in the consolidated list had the impacted role identified by the 
author.  We performed this analysis looking for the single most impacted role among the four 
roles described in section 5.2.2, and based on the anti-pattern definition and characteristics, 
presented earlier in Chapter 3. 
The final categorization is shown in Table 6.  Note that while we have strived to find a single 
most impacted role, such as in Micro-Management which mostly impacts developers, there 
are cases in which anti-patterns may have a major impact on more than one role, such as in 
Myopic Delivery which significantly impacts both customers and developers. 
Also note that, as in the previous section, the table has been sorted by the criteria, in this case 
the impacted role, not the anti-pattern name. 
 
Anti-Pattern Name Impacted Role 
Fire Drill Customer 
Mushroom Management Customer 
Myopic Delivery Customer, Developer 
Project Mismanagement Customer, Manager 
Absentee Manager Developer 
All You Have Is a Hammer Developer 
Appointed Team Developer 
Irrational Management Developer 
Leader Not Manager Developer 
Micro-Management Developer 
Proletariat Hero Developer 
Road to Nowhere Developer 
The Brawl Developer, Manager 
The Domino Effect Developer, Manager 
Detailitis Plan Manager 
Dry Waterhole Manager 
Glass Case Plan Manager 
Inflexible Plan Manager 
Process Disintegration Manager 
Rising Upstart Manager 
Size Isn't Everything Manager 
Ultimate Weapon Manager 
Table 6: Software project management anti-patterns categorized by impacted role. 
 
5.3.2.1 Developer 
There are eleven anti-patterns whose most impacted role is the developer: 
• Absentee Manager: “There are times when management must be visible because 
they are the primary decision makers.  When key managers cannot be found, 
subordinates are left to make crucial decisions or those decisions are delayed.  
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Furthermore, it is demoralizing to employees when their boss is not putting in the 
time” [Laplante et al., 2005]. 
• All You Have Is a Hammer: “Assuming that everyone holds the same motivations, 
anxieties, and needs ensures that most of your subordinates are unhappy and 
unmotivated” [Laplante et al., 2005]. 
• Appointed Team: Appointing teams based on management insight, needs, and biases 
results in “a disempowered team unwilling to take extraordinary measures to meet 
project goals” [c2.com, 2014]. 
• Irrational Management: “A manager’s inability to direct the development staff 
results in increased staff” frustration [Brown et al., 1998]; the staff itself becomes 
confused and demoralized [Laplante et al., 2005]. 
• Leader Not Manager: “Inspiring leadership is very important, but so are the day-to-
day operations of an organization, project, or team and to do them effectively requires 
management acumen that even great leaders can lack” [Laplante et al., 2005].  An 
absence of effective management results, among other things, in staffing problems 
and unfocused workers. 
• Micro-Management: This anti-pattern often begins with a lack of knowledge about 
people management by the project manager; the micro-management behavior then 
becomes an attempt in mitigating the manager’s weaknesses, and is characterized by 
over management of certain project aspects, aspects that are under the responsibility 
of their subordinates.  The range of micro-management can vary from an occasional 
fire drill to managing daily developer tasks.  The most significant consequence of 
micro-management is developer frustration, often leading to loss of staff [Brown et 
al., 2000]. 
• Myopic Delivery: Developer is one of the two roles most impacted by this anti-
pattern.  Management’s refusal to accept changes to the original schedule, even when 
reducing staff or funding results, among other things, in low morale, high attrition and 
stress [Brown et al., 2000]. 
• Proletariat Hero: There is a mistaken assumption by management that coercion is an 
efficient way to increase productivity and that treating people like machines will yield 
benefits.  “Paradoxically, removing individuality and creativity from work can often 
reduce productivity as people become bored and inefficient” [Laplante et al., 2005]. 
• Road to Nowhere: The lack of a plan causes confusion and a crisis of leadership, 
where people who have to work with the “blind” manager quickly become dissatisfied 
and frustrated [Laplante et al., 2005]. 
• The Brawl: Developer is one of the two roles most impacted by this anti-pattern.  A 
project manager with no leadership or management experience and knowledge will 
often result in staff attrition and a decline in morale [Brown et al., 2000]. 
• The Domino Effect: Developer is one of the two roles most impacted by this anti-
pattern.  “Treating resources for different projects in a collective manner, blurring 
project boundaries will likely result in retraction of developers into defensive posture 
that eliminates collaboration and sharing, frequent personnel crises, and high 
personnel turnover” [Brown et al., 2000]. 
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It means that 50% of the anti-patterns in the consolidated list have the developer as the most 
impacted role, making it one of the two most impacted roles in our analysis. 
 
5.3.2.2 Manager 
There are eleven anti-patterns whose most impacted role is the manager: 
• Detailitis Plan: “The objective shifts from delivery of software to delivery of a set of 
plans.  Management mistakenly assumes that because effort and cost are tracked, 
progress must be equivalent” [Brown et al., 1998]. 
• Dry Waterhole: While it is certainly essential to hire the correct people, being 
excessively stringent about the job requirements or the candidate profile may result in 
a very limited pool of available talent [c2.com, 2014]. 
• Glass Case Plan: The false assumption that the project plan guarantees project 
success results in management not knowing the status of the project’s development; 
“the plan has no meaning, and control of delivery lessens as time goes on” [Brown et 
al., 1998]. 
• Inflexible Plan: “The impact of change on the project usually affects one or more of 
three strategic project facets: schedule, cost, and quality” [Brown et al., 2000]; three 
facets under direct responsibility of the project manager. 
• Process Disintegration: When processes begin to fail, a common consequence is a 
lack of awareness of the true state of project activities and deliverables [Brown et al., 
2000]. 
• Project Mismanagement: Manager is one of the two roles most impacted by project 
mismanagement.  A software project that lacks proper monitoring and controlling 
may result in cost overruns or even premature termination of the project [Brown et al., 
1998]. 
• Rising Upstart: “Rising Upstarts are superstars that cannot wait their time and want 
to forego the requisite time to learn, mature, and find their place.  They present a real 
challenge to all but the most proficient managers and require close management” 
[Laplante et al., 2005]. 
• Size Isn’t Everything: The false assumption that developers are interchangeable and 
that the number of people working on a project is inversely proportional to 
development time often results in overstaffing or understaffing.  In either scenario, 
management is likely to be confronted with incremental delivery delays, cost 
overruns, and eventual technical failure [Brown et al., 2000]. 
• The Brawl: Manager is one of the two roles most impacted by this anti-pattern.  A 
project manager with no leadership or management experience and knowledge will 
typically struggle when some type of challenge is presented to them in which 
adjustments are difficult.  They are unable to adapt, overcome, and succeed just 
because they haven’t been there before [Brown et al., 2000]. 
• The Domino Effect: Manager is one of the two roles most impacted by this anti-
pattern.  “Treating resources for different projects in a collective manner, blurring 
project boundaries will likely result in no single project staying on schedule or within 
budget, and a general state of crisis management for all projects” [Brown et al., 2000]. 
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• Ultimate Weapon: Ultimate Weapons are extremely talented individuals in a 
software team, who, according to Laplante et al. (2005), “can do great things, but 
often they know how great they are and their arrogance and self-righteousness can be 
just as great.  If these individuals are not managed effectively, the harm they cause 
can overshadow their achievements; teammates can feel second-rate and forgotten, 
and standardized processes and practices can be skipped”. 
It means that 50% of the anti-patterns in the consolidated list have the manager as the most 
impacted role, making it one of the two most impacted roles in our analysis. 
 
5.3.2.3 Customer 
There are four anti-patterns whose most impacted role is the customer: 
• Fire Drill: A Fire Drill scenario starts when management decides that development 
must progress immediately, often making unrealistic demands for software delivery.  
“Because the entire project is pressed for time, compromises are willingly made in 
software quality and testing” [Brown et al., 1998]. 
• Mushroom Management: There is a flawed assumption that requirements are stable 
and well understood by both end users and the software team at project inception; 
developers are thus kept isolated from end users by management resulting in poor 
design decisions, often with weak interfaces that do not fulfill the functional 
requirements [Brown et al., 1998]. 
• Myopic Delivery: Customer is one of the two roles most impacted by this anti-
pattern.  Management’s refusal to accept changes to the original schedule, even when 
reducing staff or funding may result, among other things, in missed delivery date, 
limited functionality, poor reliability, or even project cancellation [Brown et al., 
2000]. 
• Project Mismanagement: Customer is one of the two roles most impacted by project 
mismanagement.  A software project that lacks proper monitoring and controlling 
may result in the development of the wrong product, with missed or incorrect 
functionality. [Brown et al., 1998]. 
It means that approximately 18% of the anti-patterns in the consolidated list have the 
customer as the most impacted role, making it the least impacted role in our analysis. 
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5.3.2.4 Summary 
A summary of these numbers is shown in Table 7; the least impacted role being the customer 
and the two most impacted roles being the developer and the manager.  Note that given how 
some anti-patterns impact more than one role, the sum of the percentages will not be 100%. 
Table 8 further dissects the impact on the roles of the developer and the manager, showing 
that a total of 20 out of 22 anti-patterns, or 91%, impact at least one of these two roles. 
It is interesting to note that 50% of the anti-patterns in our consolidated list are suffered by 
the role of the manager, who in many cases might be causing his own demise.  In the next 
section we will shed more light into this topic as we look into anti-patterns root causes 
 
Impacted Role Number of 
Anti-Patterns 
Percentage 
(out of 22 Anti-Patterns) 
Developer 11 50% 
Manager 11 50% 
Customer 4 18% 
Table 7: Roles most impacted by software project management anti-patterns. 
 
Impacted Role Number of 
Anti-Patterns 
Percentage 
(out of 22 Anti-Patterns) 
Developer-only 9 41% 
Manager-only 9 41% 
Both Developer and Manager 2 9% 
Total for Developer and/or Manager 20 91% 
Table 8: Analysis of impact on developer and manager roles. 
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5.3.3 Categorization per Root Cause 
Some of the anti-patterns in the consolidated list, in particular those that came from Brown, 
1998, already had their root causes identified by the author.  However, we replicated this 
analysis looking for the single major root cause among the five causes described in section 
5.2.3.  For those anti-patterns that did not have this information, we identified their main root 
causes based on the anti-pattern definition and characteristics, presented earlier in Chapter 3. 
In order to validate our results, we inverted the question of “what is the root cause for anti-
pattern X?” into “if management displays root cause Y type of behavior, what are the 
possible problem scenarios that might occur?” 
The final categorization is shown in Table 9.  Note that while we have strived to find a single 
major root cause for these anti-patterns, such as The Brawl which is rooted in ignorance, 
there are cases in which anti-patterns may have more than one major root cause, such as 
Project Mismanagement which is rooted in ignorance, and sloth. 
Also note that, as in previous sections, the table has been sorted by the criteria, in this case 
the root cause, not the anti-pattern name. 
 
Anti-Pattern Name Root Cause 
Detailitis Plan Avarice 
Dry Waterhole Avarice 
Fire Drill Haste 
Irrational Management Ignorance 
All You Have Is a Hammer Ignorance 
Appointed Team Ignorance 
Glass Case Plan Ignorance 
Leader Not Manager Ignorance 
Mushroom Management Ignorance 
Proletariat Hero Ignorance 
The Brawl Ignorance 
Rising Upstart Ignorance 
Size Isn’t Everything Ignorance 
The Domino Effect Ignorance 
Micro-Management Ignorance, Pride 
Inflexible Plan Ignorance, Sloth 
Project Mismanagement Ignorance, Sloth 
Myopic Delivery Pride 
Ultimate Weapon Pride, Sloth 
Absentee Manager Sloth 
Process Disintegration Sloth 
Road to Nowhere Sloth 
Table 9: Software project management anti-patterns categorized by root cause. 
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5.3.3.1 Avarice 
There are two anti-patterns rooted in avarice: 
• Detailitis Plan: The excessive planning involved in this anti-pattern is due to the 
ambition of capturing all details and tasks of a project. 
• Dry Waterhole: Staff selection is a vital process in any organization, but it can be 
severely hampered by the greed of looking for a very specific profile in candidates. 
It means that approximately 9% of the anti-patterns in the consolidated list are due to avarice 
on the part of the project manager. 
 
5.3.3.2 Haste 
There is one anti-pattern rooted in haste: 
• Fire Drill: A Fire Drill starts when management decides that development must 
progress immediately, often making unrealistic demands for software delivery.  It is 
this haste to deliver the product that prevents management from considering a 
properly revised schedule. 
It means that approximately 5% of the anti-patterns in the consolidated list are due to haste on 
the part of the project manager, making it the least common root cause in our analysis. 
 
5.3.3.3 Ignorance 
There are fourteen anti-patterns rooted in ignorance: 
• All You Have Is a Hammer: One-dimensional management is caused by the lack of 
knowledge of the project manager about different solutions to different situations with 
different people. 
• Appointed Team: The assumption that any group of people can immediately become 
an effective team is false and is rooted in ignorance. 
• Glass Case Plan: The false assumption that the project plan guarantees project 
success is rooted in ignorance. 
• Inflexible Plan: Change is a component present in all aspects of life and software 
projects are not excluded from the rule; thus, change must be accounted for in the 
project plan and failure in recognizing this often comes from ignorance. 
• Irrational Management: A project manager without management experience or 
training is likely to lead to irrational management decisions, indecisiveness, among 
other negative management habits. 
• Leader Not Manager: A person can be a great leader, but that does not automatically 
guarantee that they will also be a great manager [Laplante et al., 2005].  The lack of 
knowledge in project management is the major obstacle in this case. 
• Micro-Management: This anti-pattern is often caused by a lack of knowledge about 
people management by the project manager.  The micro-management behavior 
becomes an attempt in mitigating the manager’s weaknesses, and is characterized by 
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over management of certain project aspects, aspects that are under the responsibility 
of their subordinates. 
• Mushroom Management: The main, flawed assumption in this anti-pattern is that 
requirements are stable and well understood by both end users and the software team 
at project inception; developers are thus kept isolated from end users by management.  
We here assume that people generally make mistakes with good intentions in mind, 
and thus, we believe the major root cause for this anti-pattern is ignorance on the part 
of the project manager. 
• Project Mismanagement: A project manager without management experience or 
training is likely to result in a software project that lacks proper monitoring and 
controlling. 
• Proletariat Hero: A mistaken assumption by management that coercion is an 
efficient way to increase productivity and rooted in ignorance on the part of the 
project manager. 
• Rising Upstart: This anti-pattern is caused by a project manager who does not know 
how to deal with a Rising Upstart – a “superstar” who cannot wait their time. 
• Size Isn’t Everything: The mistaken assumption that developers are interchangeable 
and that the number of people working on a project is inversely proportional to 
development time is deeply rooted in ignorance. 
• The Brawl: This anti-pattern is characterized by a project manager with no leadership 
or management experience and knowledge; also caused by ignorance. 
• The Domino Effect: “Treating resources for different projects in a collective manner, 
blurring project boundaries” [Brown et al., 2000] is a clear sign of lack of 
understanding by the project manager of the consequences of such actions. 
It means that an impressive 64% of the anti-patterns in the consolidated list are due to 
ignorance on the part of the project manager, making it by far the most common root cause in 
our analysis. 
 
5.3.3.4 Pride 
There are three anti-patterns rooted in pride: 
• Micro-Management: One of the root causes for a manager to become a micro-
manager is pride in controlling all aspects of a project, including aspects that are 
under the responsibility of their subordinates. 
• Myopic Delivery: In this anti-pattern, management’s myopic view of the schedule is 
rooted in pride, leading to the refusal to accept changes to the original schedule, even 
when reducing staff or funding. 
• Ultimate Weapon: Ultimate Weapons are extremely talented individuals in a 
software team who “can do great things, but often they know how great they are and 
their arrogance and self-righteousness can be just as great” [Laplante et al., 2005].  
The difficulty in managing such “ultimate weapons” is in the pride of involved 
parties. 
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It means that approximately 14% of the anti-patterns in the consolidated list are due to pride 
on the part of the project manager, making it one of the three least common root causes in our 
analysis. 
 
5.3.3.5 Sloth 
There are six anti-patterns rooted in sloth: 
• Absentee Manager: The absenteeism of the project manager is due to a lack of 
involvement and sense of responsibility on their part, which ultimately can be traced 
to sloth. 
• Inflexible Plan: Change is a component present in all aspects of life and software 
projects are not excluded from the rule; thus, change must be accounted for in the 
project plan.  Sloth in doing a carefully thought out plan leads to the generation of a 
plan that is not flexible to changes. 
• Process Disintegration: “Despite its name this anti-pattern is primarily a people-
caused anti-pattern that has process consequences” [Brown et al., 2000].  When 
processes begin to fail, the problem is often not with the process itself, but with the 
attitude of the people performing them; the root cause being sloth. 
• Project Mismanagement: Sloth on the part of the project manager can lead to a 
software project that lacks proper monitoring and controlling. 
• Road to Nowhere: There is hardly an explanation for carrying out a software project 
nowadays without planning, except when an acute case of sloth is present. 
• Ultimate Weapon: Ultimate Weapons are extremely talented individuals in a 
software team and relying heavily on them can be a sign of sloth by the project 
manager, who is resorting to a simple and easy solution. 
It means that 27% of the anti-patterns in the consolidated list are due to sloth on the part of 
the project manager. 
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5.3.3.6 Summary 
A summary of these numbers is shown in Table 10; the most common root cause being 
Ignorance and the least common root cause being Haste.  Note that given how some anti-
patterns have more than one root cause, the sum of the percentages will not be 100%. 
A close look at Table 9 shown earlier, reveals an interesting (and embarrassing!) 
phenomenon: 18 out of the 22 anti-patterns in our consolidated list have their roots in either 
Ignorance or Sloth on the part of the project manager. 
This is confirmed by the results in Table 11, where the root causes Ignorance and Sloth are 
dissected further.  In other words, Ignorance and Sloth alone account for approximately 82% 
of software project management anti-patterns. 
 
Root Cause Number of 
Anti-Patterns 
Percentage 
(out of 22 Anti-Patterns) 
Ignorance 14 64% 
Sloth 6 27% 
Pride 3 14% 
Avarice 2 9% 
Haste 1 5% 
Table 10: Most common root causes of software project management anti-patterns. 
 
Root Cause Number of 
Anti-Patterns 
Percentage 
(out of 22 Anti-Patterns) 
Ignorance -only 12 55% 
Sloth -only 4 18% 
Both Ignorance and Sloth 2 9% 
Total for Ignorance and/or Sloth 18 82% 
Table 11: Analysis of ignorance and sloth root causes. 
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5.3.4 Categorization per Solution Type 
Some of the anti-patterns in the consolidated list, in particular those that came from Brown, 
1998, already had their solution types identified by the author.  However, we replicated this 
analysis looking for the single major solution type among the four types described in section 
5.2.4.  For those anti-patterns that did not have this information, we identified their solution 
types based on the anti-pattern solution description provided by the author. 
The final categorization is shown in Table 12.  Note that while we have strived to find a 
single solution type, such as Road to Nowhere which requires a Process solution type, there 
are cases in which anti-patterns may require more than one solution type, such as Inflexible 
Plan which requires both Process and Training. 
Also note that, as in previous sections, the table has been sorted by the criteria, in this case 
the solution type, not the anti-pattern name. 
 
Anti-Pattern Name Solution Type 
Detailitis Plan Process 
Dry Waterhole Process 
Fire Drill Process 
Glass Case Plan Process 
Myopic Delivery Process 
Road to Nowhere Process 
Inflexible Plan Process, Training 
Absentee Manager Role 
Ultimate Weapon Role 
Micro-Management Role, Training 
Process Disintegration Technology 
All You Have Is a Hammer Training 
Appointed Team Training 
Irrational Management Training 
Leader Not Manager Training 
Mushroom Management Training 
Project Mismanagement Training 
Proletariat Hero Training 
Rising Upstart Training 
Size Isn't Everything Training 
The Brawl Training 
The Domino Effect Training 
Table 12: Software project management anti-patterns categorized by solution type. 
 
5.3.4.1 Process 
There are seven anti-patterns solved through a process type of solution: 
• Detailitis Plan: At the core of the solution process, “the project plan should show 
primarily deliverables and should be supplemented with validation milestones.  
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Tracking is done on the estimated level of completeness, where completeness should 
be gross measurements rather than fine measurements” [Brown et al., 1998]. 
• Dry Waterhole: In order to avoid being excessively stringent about the job 
requirements or the candidate profile, the organization can improve its staff selection 
process by considering long-terms goals, aside from the usual short-term need to fill a 
given position [c2.com, 2014]. 
• Fire Drill: A Fire Drill scenario starts when management decides that development 
must progress immediately, often making unrealistic demands for software delivery.  
An effective solution that project management can implement is called sheltering.  “In 
the sheltering solution, management creates and maintains two alternative project 
environments: internal and external; the majority of the software development staff 
operate in the internal environment, focused on making continual progress toward 
software delivery” [Brown et al., 1998]. 
• Glass Case Plan: The false assumption that the project plan guarantees project 
success is most effectively corrected through the creation of a project plan that 
“shows primarily deliverables and is supplemented with validation milestones.  The 
deliverable plans should be updated weekly to ensure appropriate planning and 
controls that reduce project risks” [Brown et al., 1998]. 
• Inflexible Plan: Process is one of the two required solution types to inflexible plans.  
Change is a normal component in any software project and thus, it must be accounted 
for in the project plan, either through preemptive planning or reactive planning 
[Brown et al., 2000]. 
• Myopic Delivery: Management’s refusal to accept changes to the original schedule, 
even when reducing staff or funding can be dealt with by following existing processes 
and practices.  In other words, “stick to fundamental project management and system 
engineering principles” [Brown et al., 2000]. 
• Road to Nowhere: “As a manager and leader, you have to have a plan; without plan, 
work is undirected and without rationale.  While there are a number of useful tools 
that can assist with project planning, they must not, however, be considered a 
substitute for a comprehensive plan or the planning activity itself” [Laplante et al., 
2005]. 
It means that 32% of the anti-patterns in the consolidated list are solved through the pursuit of 
a process. 
 
5.3.4.2 Role 
There are three anti-patterns solved through a role type of solution: 
• Absentee Manager: It is important to not make decisions for Absent Managers, 
which lets off the hook, and to attempt to create situations that force the Absent 
Managers to be present or that highlight their absence, such as in-person meetings 
[Laplante et al., 2005]. 
• Micro-Management: Role is one of the two required solution types to micro-
management, characterized by over management of certain project aspects, aspects 
that are under the responsibility of subordinates.  This anti-pattern can be mitigated by 
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clearly defining management roles; the project manager should not try to be the sole 
keeper of the problems that arise [Brown et al., 2000]. 
• Ultimate Weapon: Ultimate Weapons are extremely talented individuals in a 
software team, who, according to Laplante et al. (2005), “can do great things, but 
often they know how great they are and their arrogance and self-righteousness can be 
just as great.  If these individuals are not managed effectively, the harm they cause 
can overshadow their achievements.  The key is to diversify.  This makes for a careful 
balancing act; you do not want to risk losing the good ones because you did not 
challenge them enough, but you must allow other team members to contribute”. 
It means that 14% of the anti-patterns in the consolidated list are solved by assigning 
responsibility to an individual or group. 
 
5.3.4.3 Technology 
There is one anti-pattern through a technology type of solution: 
• Process Disintegration: “Despite its name this anti-pattern is primarily a people-
caused anti-pattern that has process consequences” [Brown et al., 2000].  When 
processes begin to fail, the problem is often not with the process itself, but with the 
attitude of the people performing them.  It is thus necessary to improve the morale of 
the development team; one way to achieve this is through an internal, collective 
effort, such as a web collaboration initiative, which can “reward individual creativity 
and imagination while also increasing people’s inter-human connectivity” [Brown et 
al., 2000]. 
It means that 5% of the anti-patterns in the consolidated list are solved by the acquisition of a 
technology or product, making it the least common solution type in our analysis. 
 
5.3.4.4 Training 
There are thirteen anti-patterns through a training type of solution: 
• All You Have Is a Hammer: “No methodology, process, model, or technique is 
appropriate in all situations.  Rather, a sophisticated menu of alternatives is needed for 
each situation, application domain, and environment” [Laplante et al., 2005].  It is 
through training that one is able to gather this sophisticated menu of alternatives. 
• Appointed Team: The most effective way to correct the mistaken assumption that 
any group of people can immediately become an effective team is through training. 
• Inflexible Plan: Training is one of the two required solution types to inflexible plans.  
Change is a normal component in any software project and thus, “it must be 
recognized and accepted by the project manager, through a conceptual understanding 
of change, and a state of mind that enables flexibility and adaptability” [Brown et al., 
2000]. 
• Irrational Management: A manager’s inability to direct the development staff, 
characterized by irrational management decisions and indecisiveness can be mitigated 
through professional development and training. 
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• Leader Not Manager: “Inspiring leadership is very important, but so is effective 
management.  The solution can be as simple as encouraging professional development 
in the areas of budgeting, organizational management, and planning” [Laplante et al., 
2005]. 
• Micro-Management: Training is one of the two required solution types to micro-
management.  This anti-pattern often begins with a lack of knowledge about people 
management by the project manager; the micro-management behavior then becomes 
an attempt in mitigating the manager’s weaknesses, and is characterized by over 
management of certain project aspects, aspects that are under the responsibility of 
their subordinates [Brown et al., 2000]. 
• Mushroom Management: There is a flawed assumption that requirements are stable 
and well understood by both end users and the software team at project inception, 
ultimately leading to poor design decisions.  The most effective method of eliminating 
this mistaken assumption is to better prepare project managers for the position. 
• Project Mismanagement: This anti-pattern is characterized by a software project that 
lacks proper monitoring and controlling.  “Proper risk management is an effective 
means of resolving predictable symptoms and consequences of the Project 
Mismanagement anti-pattern.  Risks are categorized in several useful ways: 
managerial, common project failure points, and quality.  It’s necessary to understand 
these categories in order to better qualify the risks” [Brown et al., 1998].  It is through 
training that one is able to obtain a solid understanding about risk management. 
• Proletariat Hero: There is a mistaken assumption by management that coercion is an 
efficient way to increase productivity, and that people should be treated like 
machines.  Training provides awareness that “harnessing and encouraging the 
creativity, innovation, and individuality within the workforce results in people taking 
pride in their work and being motivated to succeed both personally and collectively” 
[Laplante et al., 2005]. 
• Rising Upstart: “Rising Upstarts are superstars that cannot wait their time and want 
to forego the requisite time to learn, mature, and find their place.  The best strategy is 
effective mentoring” [Laplante et al., 2005].  Managers need to be well-trained in 
order to be able to identify these Upstarts, recognize their potential, and work with 
them on a plan to develop their careers carefully. 
• Size Isn’t Everything: The mistaken assumption that developers are interchangeable 
and that the number of people working on a project is inversely proportional to 
development time can be most effectively resolved through training, leveraging off 
the works of others who have been in similar scenarios before. 
• The Brawl: A project manager with no leadership or management experience and 
knowledge can be mitigated through professional development and training. 
• The Domino Effect: “Treating resources for different projects in a collective manner, 
blurring project boundaries” [Brown et al., 2000] is a clear sign of lack of 
understanding by the project manager of the consequences of such actions, which can 
be remedied through training. 
It means that an impressive 59% of the anti-patterns in the consolidated list are solved staff 
training and professional development, making it by far the most common solution type in 
our analysis. 
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5.3.4.5 Summary 
A summary of these numbers is shown in Table 13; the common solution type being Training 
and the least common solution type being Technology.  Note that given how some anti-
patterns require more than one solution type, the sum of the percentages will not be 100%. 
Table 14 further dissects the solution types Training and Process, showing that a total of 19 
out of 22 anti-patterns, or 86%, can be addressed with at least one of these two solutions 
types. 
 
Solution Type Number of 
Anti-Patterns 
Percentage 
(out of 22 Anti-Patterns) 
Training 13 59% 
Process 7 32% 
Role 3 14% 
Technology 1 5% 
Table 13: Most common solution types for software project management anti-patterns. 
 
Solution Type Number of 
Anti-Patterns 
Percentage 
(out of 22 Anti-Patterns) 
Training -only 12 55% 
Process -only 6 27% 
Both Training and Process 1 5% 
Total for Training and/or Process 19 86% 
Table 14: Analysis of training and process solution types. 
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5.4 Categorization Tool 
We have created a categorization tool in this thesis in order to make the results of this work 
more readily available and hopefully to have a more practical impact on the software 
development community.  The tool can be found in the following address: 
http://is.ls.fi.upm.es/research/spmantipatterns/home.html 
In essence, the tool is a website about anti-patterns in software project management that 
contains a comprehensive table of the results obtained in our anti-pattern categorization.  The 
website was developed using a jQuery plug-in named tablesorter, and a sample template 
found on the Internet.  The most relevant aspect of the table is the fact that it allows us to 
visualize different information about each anti-pattern simultaneously, as shown in Figure 1.  
In other words, for each anti-pattern, the table simultaneously shows seven variables that 
would otherwise be difficult to grasp: the anti-pattern name, the four categorization criteria 
(most impacted software project management activity, most impacted role, root cause, and 
solution type), the anti-pattern description, and the corresponding references. 
 
 
Figure 1: Categorization tool – Initial table. 
 
The table has three interesting features that might aggregate significant value to the user.  
First, the user is able to sort the list by any of the variables by simply clicking on the desired 
column header.  Figure 2 shows the table sorted by root cause. 
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Figure 2: Categorization tool – Table sorted by root cause. 
 
Second, the tool allows the user to filter columns by selecting a value from the drop-down list 
in each column header.  For example, to view all anti-patterns related to the software project 
management activity of Planning, the user just needs to select “Planning” from the drop-
down list in that column header and the table will filter out any anti-pattern that does not 
match it, as shown in Figure 3.  To clear the filter, the user can click on the “Reset Search” 
button. 
 
 
Figure 3: Categorization tool – Table filtered by the SPM activity Planning. 
 
And finally, the user has the ability of hiding columns.  This feature is especially useful if the 
user is not interested in all of the variables, allowing thus the user to focus on the important 
few. 
Hiding columns requires three simple steps.  Figure 4 shows the first one: the user must click 
on the “Show/Hide Column” button on the top left-hand-side corner of the screen.  Figure 5 
shows the second step: de-selecting the “ALL” checkbox.  Figure 6 shows the last step: by 
de-selecting the checkbox corresponding to a given column, the user is able to hide that 
column; the inverse is also true, re-selecting the corresponding checkbox un-hides the 
column.  In the example show here, we have hidden the description column. 
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Figure 4: Categorization tool – Hiding columns (Part 1 of 3). 
 
 
Figure 5: Categorization tool – Hiding columns (Part 2 of 3). 
 
 
Figure 6: Categorization tool – Hiding columns (Part 3 of 3). 
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6 Conclusions 
In this thesis, we have attempted to answer our two research questions: 
• What are the different anti-patterns in software project management? 
• How can these anti-patterns be categorized? 
We have reviewed the available literature in search of project management anti-patterns that 
were relevant to the five software project management activities identified by Kerzner (2013) 
and Peters (2008).  From our research, we were able to generate a consolidated list of twenty-
two software project management anti-patterns, shown earlier in Chapter 4.  We then 
categorized these anti-patterns using the four selected criteria discussed in Chapter 5.  In 
addition, we have developed a website, also presented in Chapter 5, in order to display the 
results of our analysis in a way that is easier to understand, as well as to make the results 
more readily accessible. 
The categorization of software project management anti-patterns carried out in this work has 
led to a number of interesting findings, which we will discuss next in further detail. 
The analysis of the software project management activities most impacted by the anti-patterns 
in our consolidated list has generated what we believe to be expected results.  The activities 
most impacted ended up being those that last the longest throughout a software development 
project: controlling and motivating.  Both activities are, in fact, active throughout the entire 
software project [Peters, 2008] so these results should come as no shocking revelation, given 
the higher rate of exposure of the two activities to potential anti-patterns. 
Investigating the roles most impacted by the anti-patterns in our consolidated list has led to a 
paradoxical discovery.  In nearly half of the anti-patterns we have analyzed in this work, it 
was the role of the manager that suffered the greatest impact; managers who in many cases, 
and for a variety of reasons ranging from lack of experience to ambition and greed, had 
provoked themselves the situation they were suffering from.  It is an ironic revelation that 
should serve as motivation for project managers to avoid software project management 
malpractices and to engage in continuous improvement and professional development. 
Another noteworthy finding is that four anti-patterns significantly impact the role of the 
customer: Fire Drill, Mushroom Management, Myopic Delivery, and Project 
Mismanagement.  While all software project management anti-patterns represent undesirable 
scenarios, anti-patterns that have a significant impact on the customer should not be 
acceptable. 
Schedule pressure, a manifestation of haste, is a common feature of software projects, 
occurring in about 75 percent of all medium-sized projects and in 90 percent or more of all 
large projects [McConnell, 2004].  Haste leads to unrealistic schedules and expectations from 
management, and while it certainly plays an important role in software project failure, it is 
interesting to note that haste is the least common root cause of the software project 
management anti-patterns in our consolidated list.  In fact, the most common root cause is 
ignorance, materialized by the project manager’s lack of experience or training.  It might just 
be, after all, that the explanation for a project manager’s hasty decisions or actions is simply a 
lack of preparation to successfully fulfill the position.  This should be interpreted in a 
constructive manner, as it is something that can be remedied, and the solution should not be 
to terminate underperforming project managers and to hire new ones with potentially similar 
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limitations.  According to Laplante et al. (2005), “Effective leaders are in short supply so 
discarding them is usually not an option.”  We believe a much more powerful and long-
lasting solution is to invest on these managers, training current managers to enhance their 
skills and preparing aspiring managers for the future. 
Another interesting, yet alarming discovery is that the majority of software project 
management anti-patterns in our consolidated list can be solved by staff training, and in 
particular, project management training.  In other words, staff is being assigned to project 
management without being fully qualified or trained for the position [McConnell, 1998].  
This scenario typically occurs when a staff member, such as an engineer or programmer, is 
promoted into a leadership or project management position, often without proper training and 
preparation.  Given that the software project manager has a greater impact on project success 
than all other factors combined [Weinberg, 1994], effective leadership and management are 
essential in any software project.  We believe this to be one of the most critical issues in the 
software industry today. 
It is important to keep in mind, while reading these findings, some of the limitations of this 
work, including the very limited number of sources in the topic of anti-patterns.  As discussed 
earlier in Chapter 3, we were not able to find academic papers with in-depth analysis of anti-
patterns, and only three sources exist in literature about this topic plus one online source.  
This has certainly been the most challenging aspect of conducting a thesis on this topic.  
Another important limitation is that, even though the anti-pattern categorization was done 
based on the characteristics of each anti-pattern and with an honest intent to categorize them 
to the best of our abilities, experience, and knowledge, there is still a human factor at play in 
our judgment that can introduce a significant margin of error in the analysis. 
Perhaps an extension to this work could be to conduct an anti-pattern experiment to validate, 
or correct, the results presented here.  The advantage of investigating software project 
management anti-patterns is that they do not manifest themselves in corporations only, which 
makes them easier to be observed, and thus studied, and hopefully mitigated.  Managing 
projects and developers in a field as young and as complex as that of software engineering is 
no easy feat and has been compared to “herding cats” [Peters, 2008].  Any organization or 
development group, of any size, can suffer from such anti-patterns. 
A second potential extension to this work could be an analysis of how to solve or to avoid 
software project management anti-patterns.  The anti-pattern sources used in this work would 
be a recommended starting point; the authors offer at least one re-factored solution per anti-
pattern.  Additional, effective techniques are likely to exist, and thus, further investigation 
would be needed. 
A final potential way in which this work could be extended is through an investigation of 
whether all software project management anti-patterns have a re-factored solution or not.  As 
far as the anti-pattern sources consulted for this work go, all of the anti-patterns examined 
have been accompanied by a corresponding re-factored solution.  However, even though the 
works of these authors are extensive, we do not believe all existing software project 
management anti-patterns have been identified yet.  Consequently, it opens a door to the 
possibility of anti-patterns that simply do not have a re-factored solution. 
A few decades ago, there was an assumption that we had effective software project managers 
[Boehm, 1981].  This assumption has not been confirmed over the years.  As pointed out by 
Brown et al. (1998), Laplante et al. (2005), McConnell (1998), and Peters (2008), effective 
software project managers are a scarce commodity in the software industry.  There are 
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several software project management anti-patterns that can obstruct the path of someone 
becoming an effective project manager.  However, while not all anti-patterns can be avoided 
as some are outside the control of the project manager, those anti-patterns that are in control 
should and can be avoided. 
Although solving or avoiding software project management anti-patterns is outside the scope 
of this thesis, we believe the results of the analysis carried out here to be relevant to both 
seasoned and inexperienced project managers.  A project manager, for example, who is 
observing recurrent project schedule slips, can access the anti-pattern categorization website 
to look for anti-patterns related to Scheduling, and find references to re-factored solutions that 
can combat such negative scenarios.  Inexperienced project managers, for example, who are 
struggling with managing their first software projects, can use the categorization website to 
look for anti-patterns related to Ignorance, and find references to re-factored solutions that 
can help them identify where they might be failing and also mitigate the consequences of the 
anti-pattern scenario. 
It is the practical use of the results of this thesis what I have found to be most rewarding 
about this work.  The topic of anti-patterns in software project management allowed me to 
study recurrent malpractices that are especially relevant in today’s software-driven world.  To 
think that others might hopefully benefit from this work, by using it to avoid common 
software project management malpractices, has served as a true motivation factor throughout 
this research. 
This work is of particular interest to me as I have grown increasingly interested over the years 
in the management of people.  Not the boss-subordinate management relationship that is 
often seen in the industry and in popular culture, but the type of management that is able to 
create the right environment and conditions for an individual and for a team to be able to 
unlock their full potential.  Simply speaking, it means trading the satisfaction of reaching a 
solution or accomplishing a goal by that of helping others to do it instead.  In the words 
credited to an ancient Chinese philosopher, “A leader is best when people barely know he 
exists, when his work is done, his aim fulfilled, and they will say: we did it ourselves.” 
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